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August 13, 2008

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix. Arizona 85007

Re : Transwestern Project Status Report
Docket No. G-04204A-06-0627 - Decision No. 69333

Docket Control

Enclosed please find the UNS Gas, Inc. ("UNS Gas") status report on the Transwestern
project and UNS Gas' participation in the project, pursuant to Decision No. 69333 (02
20-07). UNS Gas is required to file a status report with the Commission every six (6)
months until either UNS Gas begins taking service from Transwestem or UNS Gas
participation in the project is terminated

Please do not hesitate to contact me at (520) 884-3680 if you have any questions
concerning the provided status report

Respectfully Submitted
Arizona Corporation Commission
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UNS Gas, Inc.
Pre-Approval of Cost Recovery for Acquisition of Pipeline Capacity

On the Transwestern Phoenix Expansion Project
August 2008 Status Report

Pursuant to Decision No. 69333, Docket No. G-04204A-06-0627, UNS Gas, Inc. ("UNS")
hereby submits its status report of activities on Transwestern Pipeline's ("Transwestern) Phoenix
Lateral Project ("Project"). This status report is based on the weekly progress report received
from Transwestem on August 1, 2008.

TARGETED IN-SERVICE DATE
• APS Redhawk (~ MP 164) and SRP Desert Basin (~ MP 237) - 10/1/08.

MPOto MP 114

ADOT: 1 easement outstanding / Aqua Fria. ADOT requested diversion berm across the
Aqua Fria River. Meeting scheduled for 8/1/08 to discuss with ADOT.

• Easements: Aqua Fria @ MP 110.

• Hydrostatic Testing
o Test Plan for MP 62 to MP 114: Plan routed for comment.

MP 114 to MP 164 (APS Redhawk)

• ADOT:
O Hwy 60 @ MP 123 - ADOT has advised HDD alignment needs to be adjusted to

preserve future expansion. Reviewing alternatives to minimize revision of BNRR,
Beardsley Canal and MCFCD permits.

MCFCD/Maricopa County: McMicken - Meeting scheduled for August 7th with MCFCD
to review permit submittals. Buckeye FRI - Failure mode meeting w/FCD trying to be
scheduled the week of 8/4. Revised drawings under development for submission to
MCFCD ._ targeted submittal the week of 8/11.

• Permits

O

O

MWD Beardsley Canal @ MP 123 - Permit will require additional revision based
on route adjustment by ADOT.
BNRR: Permit to be revised based on alignment adjustment requested by ADOT.

Immediate Possession/Non Condemnation Tracts/Other
o Buckeye Roads - Permit drawings being revised. Permits not required for

construction.
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Alternate Route:
Desert Creek Area: Mt. Baldy/Buckeye 1680/Church of Nazerene/Lee
Mt. Ranches - Options complete and being hand carried to landowners .
Also need State of AZ and SRP approval.

Haag - On hold pending outcome of alternate route approval.

• Hydrostatic Testing
O Test Plan routed for comment.

MP 164 to MP 255

• Environmental/FERC & State Release
o MP 174.5 - Waiting on FERn/state.
o MP 175.5 - Waiting on FERC/State.
o MP 238.8 - Access required by landowner. Condemnation tract - Rodeo Burris.

• ADOT:
5 Permits: Hwy 238 @ MP 207; Hwy 347 @ MP 223; Hwy 387 @ MP 241; 110
@ MP 244 and Hwy 87 @ MP 254- Meeting held w/ADOT on 7/31. Agreement
on crossings secured. Permits anticipated the week of 8/4 upon revised submittals
by TW.

O

Non-Possession/Condemnation Tracts - Discussions/Access Options In-Progress
Zeitlan .- Final stipulations in-progress.

Red River El Dorado (Zeitlan).
Grand Valley (Zeitlan)
CHI Construction (Zeitlan)
Legends Property (Zeitlan).
Rodeo Burris (Zeitlan)
Scott Trailers (Zeitlan)

O

O

O

O
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Mainspring - (El Paso co-location driven). Revised plats provided to landowner
for approval.
Denham - (El Paso co-location driven). Final alignment discussions in-progress
related to the offset.

• Hydrostatic Testing
o Test Plan routed for comment.

CONSTRUCTION - % Complete - Mainline

• HDD' s
O Two HDD subcontractors are available by mid August with 4 rigs - The Crossing

Company and Intercom -- pursuing both. Discussions continue with Delta as well.
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O To Redhawk HDD's - Waddell, Hwy 60 and 110 (2). Possibly the Aqua Fria as
well depending on discussions with ADOT. The Waddell is cleared to perform
construction.

O From Redhawk to End HDD's - Santa Rosa and Gila River. The Santa Rosa
Canal is cleared to perform construction.

• % Complete - MP 0 to MP 110

Clear/Grade
Trench
String
Bending
Welding
Coating
Lower-in
Backfill
Clean-up
Testing
Caliper

100%
100%
100%
100%
100%
98%
98%
97%
67%
20%
0%

• % Complete - MP 110 to MP 255

L

Clear/Grade
Trench
String
Bending
Welding
Coating
Lower-in
Backfill
Clean-up
Testing
Caliper

52%
49%
48%
48%
46%
43%
39%
39%
19%
0%
0%


